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BRAC Intersection Improvement 
 Goals

Move forward with the design of short‐term intersection 

 improvements, based on concepts developed during the 

 Planning stage, to bring intersections anticipated to fail, due 

 to the influx of BRAC traffic, to their existing Level of Service 

 (LOS) or better.

Presenter�
Presentation Notes�
Began design Feb. 2008�



Background

• Conducted traffic studies at 27 locations (based on 2011 traffic

 forecasts) in the Bethesda area.
• Developed short‐term intersection improvement concepts, 

 including costs and impacts for those that fail in 2011.
• Selected priority intersections for inclusion in the CTP

– MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane
– MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington Parkway
– MD 355 (Rockville Pike) @ Jones Bridge Road/Center Drive
– MD 187 (Old Georgetown Road) @ West Cedar Lane/Oakmont Avenue

• Current designs are approximately 85% to 100% complete. 





Due to original lack of funding, where possible 
 and practical, broke intersection improvements 
 into phases:

MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane (5 Phases)

MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington Parkway (3 
Phases)

MD 355 (Rockville Pike) @ Jones Bridge Road/Center Drive (1 Phase)

MD 187 (Old Georgetown Road) @ West Cedar Lane/Oakmont Avenue (1
Phase)



MD 355 (Rockville Pike) @ Jones Bridge Road/Center 
 Drive

 Dynamic Lane Control and Advanced Utility Contract



MD 355 (Rockville Pike) @ Jones Bridge 
 Road/Center Drive (Advanced Utility Contract)

Schedule:

Began R/W Acquisitions: 
 

January 2011

Advertised: 
 

July 2011

Began Construction:
 

January 2012

Complete Construction:
 

Summer 2013



MD 185 (Connecticut Avenue) @ Jones Bridge 
Road/Kensington Parkway (Phase 1)

Presenter�
Presentation Notes�
Construct one additional lane along SB MD 185 from I-495 to Jones Bridge Road (ending as an exclusive right turn lane)�



MD 185 (Connecticut Avenue) @ Jones Bridge Road/Kensington 

 Parkway (Phase 2)



MD 185 (Connecticut Avenue) @ Jones Bridge 
 Road/Kensington Parkway (Phases 1‐2)

Schedule:

Began R/W Acquisitions: 
 

April 2011

Advertised: 
 

October 2011

Began Construction:
 

March 2012

Complete Construction:
 

Summer/Fall 2013



MD 185 (Connecticut Avenue) @ Jones Bridge 
 Road/Kensington Parkway (Phase 3)

Presenter�
Presentation Notes�
 includes all widening along Jones Bridge Road
add a third left-turn on EB Jones Bridge Road
 separate thru/right-turn lane on WB Jones Bridge Road.�



MD 185 (Connecticut Avenue) @ Jones Bridge 
 Road/Kensington Parkway (Phase 3)

Schedule:

Begin R/W Acquisitions: 
 

Winter 2012/2013

Advertise: 
 

Summer 2014

Begin Construction:
 

Fall 2014

Complete Construction:
 

Fall 2016



MD 355 (Rockville Pike) @ West Cedar Lane/Cedar Lane 
(Phases 1 & 2)

Presenter�
Presentation Notes�
One additional lane along SB MD 355 from Cedar Lane to Wilson Drive
One additional lane along NB MD 355 from North Wood Road to Cedar Lane
Full signal at North Wood Road (operates during am and pm peak only)
Extend left turn storage bay for left turning vehicles from SB MD 355 to North Wood Road
Add a left turn storage bay from NB MD 355 to NIH Commercial Vehicle Inspection Facility
Replace culverts under MD 355 and Cedar Lane
Restriping some shared lane usage at intersection�



MD 355 (Rockville Pike) @ West Cedar Lane/Cedar 
 Lane (Phase 3)

Presenter�
Presentation Notes�
 includes all widening on Cedar Lane
 along EB Cedar, adding 2 lanes in order to separate all existing shared movements (shared thru/left) (shared thru/right)
 along WB Cedar, keeping the shared thru/right, but separating the shared thru/left
�



MD 355 (Rockville Pike) @ West Cedar 
 Lane/Cedar Lane (Phases 1‐3)

Schedule:

Began R/W Acquisitions: 
 

January 2011

Advertise: 
 

Summer 2013

Begin Construction:
 

Fall 2013

Complete Construction:
 

Fall 2015



MD 320 (Piney Branch Road) @ Sligo
 

Creek

Presenter�
Presentation Notes�
 Includes widening along NB MD 355
�



MD 320 (Piney Branch Road) @ Sligo
 

Creek 
 Schedule:

Advertise: 
 

Fall 2014

Begin Construction:
 

Winter 2014/2015

Complete Construction:
 

Winter 2015/2016



MD 355 (Rockville Pike) @ West Cedar Lane/Cedar 
 Lane  (Phase 4)

Presenter�
Presentation Notes�
 Includes widening along NB MD 355
�



MD 355 (Rockville Pike) @ West Cedar Lane/Cedar 
 Lane  (Phase 4)

Schedule:

Begin R/W Acquisitions: 
 

Spring 2013

Advertise: 
 

Spring 2014

Begin Construction:
 

Summer 2014

Complete Construction:
 

Winter 2015/2016



MD 187 (Old Georgetown Road) @ West 
 Cedar Lane/Oakmont Avenue

Presenter�
Presentation Notes�
Add one lane along NB MD 187
Add one lane along WB West Cedar
Separate existing shared thru/right-turn lane into an exclusive right and an exclusive through lane on NB MD 187
 Separate shared thru/right-turn lane into an exclusive right and a shared through/left on WB West Cedar Lane 

�



MD 187 (Old Georgetown Road) @ West Cedar 
 Lane/Oakmont Avenue

Schedule:

Begin R/W Acquisitions: 
 

Winter 2012/2013

Advertise: 
 

Spring 2014

Begin Construction:
 

Summer 2014

Complete Construction:
 

Summer 2015



MD 355 (Rockville Pike) @ Jones Bridge 
 Road/Center Drive (Full Scope)

Presenter�
Presentation Notes�
 Separate shared thru/left-turn lane into an exclusive left and an exclusive through lane on EB Center Drive
 Convert shared thru/left-turn lane to an exclusive left-turn lane on WB Jones Bridge Road
�



Questions?
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